WARNING

IMPORTANT NOTICE
DO NOT DETACH

SUPERFUND CONFIDENTIAL BUSINESS INFORMATION

All or a portion of the attached document is claimed to be confidential
business information by the submitter pursuant to CERCLA, as amended, §
104. Unless and until EPA makes a determination that the document is not
confidential business information, it must be treated as such.

Any person handling or using the attached document in any way is
responsible for preventing unauthorized disclosure while in his or her
possession. §1905 of title 18 of the United States Code and CERCLA, as
amended, §104(e)(7)(B) provide penalties for disclosure of confidential
business information. They include criminal penalties and adverse
personnel actions.

The document may not be disclosed further or copied by you except as
authorized by The Superfund CBI Manual. If you have any questions
concerning the appropriate handling of this document, please contact the
attorney assigned to this case or the Office of Regional Counsel, EPA,
Region 9.



SDMS DOCID# 1119354
EP-S9-08-04
MONTHLY STATUS REPORT
for
Omega OU02 RI/FS

Reporting Period: 04-25-09 through 05-29-09
Task Order Period of Performance: 02-06-09 through 10-31-09

Task Order No.: 038-RICO-09BC Task Order Project Officer: Lynda Deschambault
CH2M HILL Project No.: 386743 Project Manager: Tom Perina

A. Expenditure Limit

B.

$213,537.15 (27.91 %) of the Task Order Ceiling ($765,138.00) has been expended.

Activities Performed During Reporting Period
This section presents a description of activities performed on each task. Note: Report 1 contains by task, names
of staff, labor category, and number of hours worked for each individual.

Task 1 - Project Planning and Support (PP)

e CH2M HILL’s Project Manager with the help of support staff performed routine project management
activities including cost and budget tracking, and monthly reporting.

e The Project Manager, Staff Scientist, and GIS Specialist prepared sampling plan addenda for additional
field investigations.

Task 2 - Community Involvement (CR)
No Activity

Task 3 - Field Investigation / Data Acquisition (FI)
e The Contracts Administrator and Health and Safety Specialist prepared purchase orders and
subcontractor tasking documents.

Task 5 - Analytical Support and Data Validation (AN)
o The Project Manager and Jr. Scientist managed laboratory results for the March groundwater sampling.

Task 6 - Data Evaluation (DE)
e The Project Manager, Project Hydrogeologist, and Database Specialist Scientist revised and calibrated
the numerical model.

Task 7 - Risk Assessment (RA)
No Activity

Task 8 - Treatability Study / Pilot Testing (TT)
No Activity

Task 9 - Remedial Investigation Report (RR)
No Activity

Task 10 - Remedial Alternatives Screening (RS)

e CH2M HILL prepared the draft General Response Actions, and Applicable or Relevant Appropriate
Requirements and sent them to EPA. CH2M HILL prepared the alternatives development and screening
section of the Feasibility Study. The Project Manager, Principal Engineer, two Sr. Engineers, two Staff
Engineers, Jr. Scientist, Sr. Technician, and support staff participated in these activities.

Task 11 - Remedial Alternatives Evaluation (RE)
No Activity

Task 12 - FS Report (FS)
e The Sr. Engineer, Staff Engineer, and Sr. Technician prepared the Feasibility Study report.

Task 13 - Post RI/FS Support (PR)
No Activity
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EP-S9-08-04
Omega OU02 RI/FS

Task 15 - Task Order Closeout (CO)
No Activity

C. Scope, Schedule, and Budget Variances
None

D. Budget Notification and Forecasting
None
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Task Order No.:

Task Order Name:

Invoice Number:

Client
Task No.
1

2
3

10

11

12
13
15

038-RICO-09BC
OMEGA 0U02 RI/FS

004

Task No. Task Name

PP
CR
FI

AN

DE
RA
1T

RR
RS

RE

FS
PR
CO

PROJ PLANNING & SUPPORT
COMMUNITY INVOLVEMENT

FIELD INVESTIGATION/DATA
ACQUISITION

ANALYTICAL SUPPORT/DATA
VALIDATION

DATA EVALUATION
RISK ASSESSMENT

TREATABILITY STUDY/PILOT
TESTING

RIREPORT

REMEDIAL ALTERNATIVES
DEVELOPMENT AND SCREENING

REMEDIAL ALTERNATIVES
EVALUATION

FS REPORT
POST RI/FS SUPPORT
TASK ORDER CLOSEOUT

THIS REPORT CONTAINS CONFIDENTIAL BUSINESS INFORMATION

SUMMARY OF COSTS BY TASK

Current Month
Hours Invoiced
22 3,628.37
0 0.00
3 1,006.07
4 476.51
62 12,336.66
0 0.00
0 0.00
1 36.12
137 22,434.77
0 0.00
61 11,509.83
0 0.00
0 0.00
Totals: 289 51,428.33

Hours

100
1
369

259

225
179

145
17

1,300

Cumulative Cost-to-Date
Invoiced

16,869.25
200.43
56,722.01

686.33

50,089.29
0.00
0.00

27,018.10
29,913.93

0.00

28,630.50
3,407.31
0.00

213,537.15

EPA Contract No.: EP S9 08 04
Contract Date: 09/24/2008
Reporting Month: May, 2009
Period: Apr/2009 through May/2009
WP Budget Remaining
Hours Dollars Hours Dollars
240 31,901.00 140 15,031.75
80 12,740.00 79 12,539.57
956 219,417.00 587 162,694.99
212 26,472.00 207 25,785.67
697 98,280.00 438 48,190.71
4 545.00 4 545.00
282 88,414.00 282 88,414.00
69 7,011.00 -156 -20,007.10
914 147,446.00 736 117,532.07
566 87,812.00 566 87,812.00
214 33,446.00 69 4,815.50
36 7,314.00 19 3,906.69
36 4,340.00 36 4,340.00
4,306 765,138.00 3,006 551,600.85






REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

TASK ORDER -- Task Level Specific Detail Report

038-RICO-09BC
OMEGA 0U02 RIIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION
ON-GOING

No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category Code: PP
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

PRIME CONTRACTOR

Direct Labor

HARTLEY, JAMES D Principal Engineer/Scientist/Specialist 1.00

PERINA, TOMAS Senior Engineer/Scientist/Specialist 13.00 54.00

ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist 6.00

ANHORN, REBECCA Staff Engineer/Scientist/Specialist 0.50 3.50

BEATTIE, MARIAN Administrative and Clerical 0.90

CRUZ,ROSA | 2.20

JENSEN, NANCY KEATING 3.00

RICHARDSON, SHELLY 0.90

TOTAL, PRIME DIRECT LABOR 13.50 2,660.81 71.50 13,148.08 240.00 31,901.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

4/25/09

5/29/09

6/20/09

004

Monthly Progress
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:

Task Order Number: 038-RICO-09BC

Task Order Title: OMEGA 0U02 RIIFS
Contractor Name: CH2M HILL CONSTRUCTORS
Contract Number: EP S9 08 04

SSID: 09BC

State: CA

Region: 9

Performance Based:

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

Invoice Purpose:

Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category Code: PP
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
HILGAERTNER, JEFFREY T Project Engineer/Scientist/Specialist 3.00
TOTAL, TEAM SUB DIRECT LABOR 3.00 601.29

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

4/25/09

5/29/09

6/20/09

004

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

TASK ORDER -- Task Level Specific Detail Report

038-RICO-09BC

OMEGA 0U02 RIIFS

E2 CONSULTING ENGINEERS INC
EP S9 08 04

09BC

CA

9

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Number: 1 Task Title: PROJECT PLANNING AND SUPPORT Task Category Code: PP
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

TEAM SUB CONTRACTOR

Direct Labor

GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 8.50 25.50

LOPEZ, DAVID Administrative and Clerical 0.40 0.40

TOTAL, TEAM SUB DIRECT LABOR 8.90 967.56 25.90 2,844.87

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

4/25/09

5/29/09

6/20/09

004

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 1

038-RICO-09BC
OMEGA 0U02 RIIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

PROJECT PLANNING AND SUPPORT
SUBTOTALS FOR TASK 1 (PRIME + TEAM SUBCONTRACTORS)

TASK ORDER -- Task Level Specific Detail Report

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PP

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 22.40 3,628.37 100.40 16,594.24 240.00 31,901.00
SUBTOTAL, DIRECT COSTS(Non_labor) 275.01
SUBTOTAL, TASK 1 COSTS 3,628.37 16,869.25 31,901.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

4/25/09

5/29/09

6/20/09

004

Monthly Progress

Page 4



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 2

038-RICO-09BC
OMEGA 0U02 RIIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI Contract Period:

co TO Period of Performance Start:
02 TO Period of Performance End:
FIXED RATE Reporting Period From:
CHEMICAL SITE CONTAMINATION Reporting Period To:
ON-GOING Invoice Date:

No Invoice Number:

COMMUNITY INVOLVEMENT
SUBTOTALS FOR TASK 2 (PRIME + TEAM SUBCONTRACTORS)

Invoice Purpose:

Task Category Code: CR

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 1.00 200.43 80.00 11,386.00
SUBTOTAL, DIRECT COSTS(Non_labor) 1,354.00
SUBTOTAL, TASK 2 COSTS 200.43 12,740.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

4/25/09

5/29/09

6/20/09

004

Monthly Progress
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REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

038-RICO-09BC
OMEGA 0U02 RIIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI
Co
02

TASK ORDER -- Task Level Specific Detail Report

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING

No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: Fl
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

PRIME CONTRACTOR

Direct Labor

PERINA, TOMAS Senior Engineer/Scientist/Specialist 17.00

MATHUR, VIKAS Staff Engineer/Scientist/Specialist 4.00

OCKERMAN, JEFF 123.00

RISAT, TEDROS 10.00

NGUYEN, CRYSTAL Junior Engineer/Scientist/Specialist 2.00 15.00

OVIEDO, MIGUEL A. 25.00

FOXWORTHY, TERRY Senior Technician 1.00

CIZAN, KIM Administrative and Clerical 320

DAISEY, SHANNON 0.60

TOTAL, PRIME DIRECT LABOR 2.00 165.06 198.80 22,229.12 956.00 98,251.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

4/25/09

5/29/09

6/20/09

004

Monthly Progress
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC

Task Order Title: OMEGA 0U02 RIIFS
Contractor Name: CH2M HILL CONSTRUCTORS
Contract Number: EP S9 08 04

SSID: 09BC

State: CA

Region: 9

CHEMICAL SITE CONTAMINATION

Work Area Code: RI

Action Code: co
Operable Unit: 02

TO Type: FIXED RATE
Type Site:

Task Order Status: ON-GOING
Performance Based: No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: Fl
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
HILGAERTNER, JEFFREY T Project Engineer/Scientist/Specialist 1.00 7.00
TOTAL, TEAM SUB DIRECT LABOR 1.00 200.43 7.00 1,403.01

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

4/25/09

5/29/09

6/20/09

004

Monthly Progress
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REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:

Task Order Number: 038-RICO-09BC

Task Order Title: OMEGA 0U02 RIIFS

Contractor Name: E2 CONSULTING ENGINEERS INC
Contract Number: EP S9 08 04

SSID: 09BC

State: CA

Region: 9

Performance Based:

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION
ON-GOING

No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Number: 3 Task Title: FIELD INVESTIGATION / DATA ACQUISITION Task Category Code: Fl
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 162.80
TOTAL, TEAM SUB DIRECT LABOR 162.80 17,978.01

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

4/25/09

5/29/09

6/20/09

004

Monthly Progress
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REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 3

038-RICO-09BC
OMEGA 0U02 RIIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

TASK ORDER -- Task Level Specific Detail Report

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

FIELD INVESTIGATION / DATA ACQUISITION

SUBTOTALS FOR TASK 3 (PRIME + TEAM SUBCONTRACTORS)

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: Fl

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 3.00 365.49 368.60 41,610.14 956.00 98,251.00
SUBTOTAL, DIRECT COSTS(Non_labor) 640.58 15,111.87 121,166.00
SUBTOTAL, TASK 3 COSTS 1,006.07 56,722.01 219,417.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

4/25/09

5/29/09

6/20/09

004

Monthly Progress
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REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

TASK ORDER -- Task Level Specific Detail Report

038-RICO-09BC Work Area Code: RI Contract Period:

OMEGA 0U02 RIIFS Action Code: co TO Period of Performance Start:
CH2M HILL INC Operable Unit: 02 TO Period of Performance End:
EP S9 08 04 TO Type: FIXED RATE Reporting Period From:

09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:

CA Task Order Status: ON-GOING Invoice Date:

9 Performance Based: No Invoice Number:

Invoice Purpose:

Task Number: 5 Task Title: ANALYTICAL SUPPORT AND DATA VALIDATION Task Category Code: AN
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
PERINA, TOMAS Senior Engineer/Scientist/Specialist 1.00 1.00
TOTAL, PRIME DIRECT LABOR 1.00 200.43 1.00 200.43 212.00 26,472.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

4/25/09

5/29/09

6/20/09

004

Monthly Progress
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REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

TASK ORDER -- Task Level Specific Detail Report

038-RICO-09BC

OMEGA 0U02 RIIFS

E2 CONSULTING ENGINEERS INC
EP S9 08 04

09BC

CA

9

Work Area Code: RI Contract Period:

Action Code: co TO Period of Performance Start:
Operable Unit: 02 TO Period of Performance End:
TO Type: FIXED RATE Reporting Period From:

Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:

Task Order Status: ON-GOING Invoice Date:

Performance Based: No Invoice Number:

Invoice Purpose:

Task Number: 5 Task Title: ANALYTICAL SUPPORT AND DATA VALIDATION Task Category Code: AN
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 2.50 4.40
TOTAL, TEAM SUB DIRECT LABOR 2.50 276.08 4.40 485.90

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

4/25/09

5/29/09

6/20/09

004

Monthly Progress

Page 11



REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RIIFS Action Code: co TO Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 5 Task Title: ANALYTICAL SUPPORT AND DATA VALIDATION Task Category Code: AN
SUBTOTALS FOR TASK 5 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget

Cost Elements Hours | Dollars Hours Dollars Dollars
SUBTOTAL, DIRECT LABOR 3.50 476.51 5.40 686.33 212.00 26,472.00
SUBTOTAL, TASK 5 COSTS 476.51 686.33 26,472.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

4/25/09

5/29/09

6/20/09

004

Monthly Progress

Page 12



REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RIIFS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 10/31/09
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 4/25/09
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 5/29/09
State: CA Task Order Status: ON-GOING Invoice Date: 6/20/09
Region: 9 Performance Based: No Invoice Number: 004
Invoice Purpose: Monthly Progress
Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

PRIME CONTRACTOR

Direct Labor

PERINA, TOMAS Senior Engineer/Scientist/Specialist 20.00 55.00
SUN, KERANG Project Engineer/Scientist/Specialist 41.00 184.00
MADER, SARAH Staff Engineer/Scientist/Specialist 1.00 11.00
TOTAL, PRIME DIRECT LABOR 62.00 12,336.66 250.00 49,117.50 697.00 98,280.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 13



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RIIFS Action Code: co TO Period of Performance Start:
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 3.30
MA, TAIN-SHING 5.50
TOTAL, TEAM SUB DIRECT LABOR 8.80 971.79

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

4/25/09

5/29/09

6/20/09

004

Monthly Progress

Page 14



REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RIIFS Action Code: co TO Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 6 Task Title: DATA EVALUATION Task Category Code: DE
SUBTOTALS FOR TASK 6 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget

Cost Elements Hours | Dollars Hours Dollars Dollars
SUBTOTAL, DIRECT LABOR 62.00 12,336.66 258.80 50,089.29 697.00 98,280.00
SUBTOTAL, TASK 6 COSTS 12,336.66 50,089.29 98,280.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

4/25/09

5/29/09

6/20/09

004

Monthly Progress
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REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RIIFS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 10/31/09
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 4/25/09
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 5/29/09
State: CA Task Order Status: ON-GOING Invoice Date: 6/20/09
Region: 9 Performance Based: No Invoice Number: 004
Invoice Purpose: Monthly Progress
Task Number: 7 Task Title: RISK ASSESSMENT Task Category Code: RA
SUBTOTALS FOR TASK 7 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 4.00 545.00
SUBTOTAL, TASK 7 COSTS 545.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 16



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RIIFS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 10/31/09
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 4/25/09
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 5/29/09
State: CA Task Order Status: ON-GOING Invoice Date: 6/20/09
Region: 9 Performance Based: No Invoice Number: 004
Invoice Purpose: Monthly Progress
Task Number: 8 Task Title: TREATABILITY STUDY / PILOT TESTING Task Category Code: TT
SUBTOTALS FOR TASK 8 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 282.00 38,631.00
SUBTOTAL, DIRECT COSTS(Non_labor) 49,783.00
SUBTOTAL, TASK 8 COSTS 88,414.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 17



REPORT 1 TASK ORDER -- Task Level Specific Detail Report
Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RIIFS Action Code: co TO Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 9 Task Title: REMEDIAL INVESTIGATION REPORT Task Category Code: RR
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR
Direct Labor
CHUANG, YUEH Senior Engineer/Scientist/Specialist 5.00
PERINA, TOMAS 61.00
SUN, KERANG Project Engineer/Scientist/Specialist 9.00
ANHORN, REBECCA Staff Engineer/Scientist/Specialist 1.00
DODS, DEVON 1.00
KEDAN, GOLAN 1.00
KERRIDGE, BENJAMIN Technician 49.00
DIAZ, FROILAN Administrative and Clerical 14.30
JENSEN, NANCY KEATING 0.50 4.00
LANCE, JOEL 17.50
MCNARY, PATRICIA 41.10
TOTAL, PRIME DIRECT LABOR 0.50 36.12 203.90 24,213.06 69.00 7,011.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

4/25/09

5/29/09

6/20/09

004

Monthly Progress

Page 18



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:

Task Order Number: 038-RICO-09BC

Task Order Title: OMEGA 0U02 RIIFS

Contractor Name: E2 CONSULTING ENGINEERS INC
Contract Number: EP S9 08 04

SSID: 09BC

State: CA

Region: 9

Performance Based:

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION
ON-GOING

No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Number: 9 Task Title: REMEDIAL INVESTIGATION REPORT Task Category Code: RR
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 21.00
TOTAL, TEAM SUB DIRECT LABOR 21.00 2,319.03

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

4/25/09

5/29/09

6/20/09

004

Monthly Progress

Page 19



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 9

038-RICO-09BC
OMEGA 0U02 RIIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

TASK ORDER -- Task Level Specific Detail Report

Work Area Code: RI

Action Code: co

Operable Unit: 02

TO Type: FIXED RATE

Type Site: CHEMICAL SITE CONTAMINATION
Task Order Status: ON-GOING

Performance Based: No

REMEDIAL INVESTIGATION REPORT
SUBTOTALS FOR TASK 9 (PRIME + TEAM SUBCONTRACTORS)

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: RR

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 0.50 36.12 224.90 26,532.09 69.00 7,011.00
SUBTOTAL, DIRECT COSTS(Non_labor) 486.01
SUBTOTAL, TASK 9 COSTS 36.12 27,018.10 7,011.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

4/25/09

5/29/09

6/20/09

004

Monthly Progress

Page 20



REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RIIFS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 10/31/09
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 4/25/09
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 5/29/09
State: CA Task Order Status: ON-GOING Invoice Date: 6/20/09
Region: 9 Performance Based: No Invoice Number: 004
Invoice Purpose: Monthly Progress
Task Number: 10 Task Title: REMEDIAL ALTERNATIVES SCREENING Task Category Code: RS
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars

PRIME CONTRACTOR

Direct Labor

HARTLEY, JAMES D Principal Engineer/Scientist/Specialist 6.00 6.00
BLASCO, JOHN CALVERT Senior Engineer/Scientist/Specialist 4.00 4.00
GRIGORIEFF, MIKE 23.00 23.00
PERINA, TOMAS 46.00 60.00
SUN, KERANG Project Engineer/Scientist/Specialist 17.00
ABRAHAM, SOOMODH Staff Engineer/Scientist/Specialist 4.00
DODS, DEVON 1.00 1.00
MADER, SARAH 2.00 2.00
LAMONT, WENDY Senior Technician 2.00 2.00
DURAND, DAWN R Administrative and Clerical 0.50 0.50
TOTAL, PRIME DIRECT LABOR 84.50 16,613.66 119.50 23,268.71 914.00 147,281.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 21



REPORT 1

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

TASK ORDER -- Task Level Specific Detail Report

038-RICO-09BC

OMEGA 0U02 RIIFS

E2 CONSULTING ENGINEERS INC
EP S9 08 04

09BC

CA

9

Work Area Code: RI Contract Period:

Action Code: co TO Period of Performance Start:
Operable Unit: 02 TO Period of Performance End:
TO Type: FIXED RATE Reporting Period From:

Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:

Task Order Status: ON-GOING Invoice Date:

Performance Based: No Invoice Number:

Invoice Purpose:

Task Number: 10 Task Title: REMEDIAL ALTERNATIVES SCREENING Task Category Code: RS
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 52.00 59.00
TOTAL, TEAM SUB DIRECT LABOR 52.00 5,742.36 59.00 6,515.37

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

4/25/09

5/29/09

6/20/09

004

Monthly Progress

Page 22



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 10

038-RICO-09BC
OMEGA 0U02 RIIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

REMEDIAL ALTERNATIVES SCREENING

TASK ORDER -- Task Level Specific Detail Report

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: RS

SUBTOTALS FOR TASK 10 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 136.50 22,356.02 178.50 29,784.08 914.00 147,281.00
SUBTOTAL, DIRECT COSTS(Non_labor) 78.75 129.85 165.00
SUBTOTAL, TASK 10 COSTS 22,434.77 29,913.93 147,446.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

4/25/09

5/29/09

6/20/09

004

Monthly Progress

Page 23



REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RIIFS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 10/31/09
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 4/25/09
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 5/29/09
State: CA Task Order Status: ON-GOING Invoice Date: 6/20/09
Region: 9 Performance Based: No Invoice Number: 004
Invoice Purpose: Monthly Progress
Task Number: 11 Task Title: REMEDIAL ALTERNATIVES EVALUATION Task Category Code: RE
SUBTOTALS FOR TASK 11 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 566.00 87,812.00
SUBTOTAL, TASK 11 COSTS 87,812.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 24



REPORT 1 TASK ORDER -- Task Level Specific Detail Report
Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RIIFS Action Code: co TO Period of Performance Start:
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 12 Task Title: FS REPORT Task Category Code: FS
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Dollars
PRIME CONTRACTOR
Direct Labor
CARLEY, ROBERT L. Principal Engineer/Scientist/Specialist 6.00
CHUANG, YUEH Senior Engineer/Scientist/Specialist 2.00
GRIGORIEFF, MIKE 53.00 94.00
PERINA, TOMAS 24.00
SUN, KERANG Project Engineer/Scientist/Specialist 5.00
ABRAHAM, SOOMODH Staff Engineer/Scientist/Specialist 3.00
NELSON, PAMELA 4.00 4.00
WRIGHT, LINDA A Senior Technician 3.80 3.80
TOTAL, PRIME DIRECT LABOR 60.80 11,509.83 141.80 27,652.56 214.00 32,575.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

4/25/09

5/29/09

6/20/09

004

Monthly Progress

Page 25



REPORT 1

TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period:
Task Order Title: OMEGA 0U02 RIIFS Action Code: co TO Period of Performance Start:
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 02 TO Period of Performance End:
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From:
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:
State: CA Task Order Status: ON-GOING Invoice Date:
Region: 9 Performance Based: No Invoice Number:
Invoice Purpose:
Task Number: 12 Task Title: FS REPORT Task Category Code: FS
Current Cumulative Approved Budget
Name Job Category Hours Dollars Hours Dollars Hours Dollars
TEAM SUB CONTRACTOR
Direct Labor
GALLES, JENNIFER M Staff Engineer/Scientist/Specialist 3.20
TOTAL, TEAM SUB DIRECT LABOR 3.20 353.38

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

4/25/09

5/29/09

6/20/09

004

Monthly Progress

Page 26



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 12

038-RICO-09BC
OMEGA 0U02 RIIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

TASK ORDER -- Task Level Specific Detail Report

CHEMICAL SITE CONTAMINATION

Work Area Code: RI
Action Code: co
Operable Unit: 02
TO Type: FIXED RATE
Type Site:
Task Order Status: ON-GOING
Performance Based: No

FS REPORT

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: FS

SUBTOTALS FOR TASK 12 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 60.80 11,509.83 145.00 28,005.94 214.00 32,575.00
SUBTOTAL, DIRECT COSTS(Non_labor) 624.56 871.00
SUBTOTAL, TASK 12 COSTS 11,509.83 28,630.50 33,446.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

4/25/09

5/29/09

6/20/09

004

Monthly Progress

Page 27



REPORT 1

Task Order Number:

Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Task Number: 13

038-RICO-09BC
OMEGA 0U02 RIIFS
CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Title:

TASK ORDER -- Task Level Specific Detail Report

Work Area Code:
Action Code:
Operable Unit:

TO Type:

Type Site:

Task Order Status:
Performance Based:

POST RI/FS SUPPORT

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION
ON-GOING

No

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

Task Category Code: PR

SUBTOTALS FOR TASK 13 (PRIME + TEAM SUBCONTRACTORS)

Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 17.00 3,407.31 36.00 7,215.00
SUBTOTAL, DIRECT COSTS(Non_labor) 99.00
SUBTOTAL, TASK 13 COSTS 3,407.31 7,314.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

4/25/09

5/29/09

6/20/09

004

Monthly Progress

Page 28



REPORT 1 TASK ORDER -- Task Level Specific Detail Report

Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RIIFS Action Code: co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 02 TO Period of Performance End: 10/31/09
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 4/25/09
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 5/29/09
State: CA Task Order Status: ON-GOING Invoice Date: 6/20/09
Region: 9 Performance Based: No Invoice Number: 004
Invoice Purpose: Monthly Progress
Task Number: 15 Task Title: TASK ORDER CLOSEOUT Task Category Code: CO
SUBTOTALS FOR TASK 15 (PRIME + TEAM SUBCONTRACTORS)
Current Cumulative Approved Budget
Cost Elements Hours | Dollars Hours Dollars Hours Dollars
SUBTOTAL, DIRECT LABOR 36.00 4,340.00
SUBTOTAL, TASK 15 COSTS 4,340.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report. Page 29



REPORT 1

Work Area Code:
Action Code:

Operable Unit:
TO Type:
Type Site:

Task Order Number: 038-RICO-09BC
Task Order Title: OMEGA 0U02 RIIFS
Contractor Name: CH2M HILL INC
Contract Number: EP S9 08 04

SSID: 09BC

State: CA

Region: 9

Task O

rder Status:

Performance Based:

TASK ORDER -- Task Level Specific Detail Report

RI

co

02

FIXED RATE

CHEMICAL SITE CONTAMINATION

ON-GOING
No

TASK ORDER TOTALS ALL TASKS

Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:
Invoice Number:
Invoice Purpose:

Current Cumulative Approved Budget
Cost Elements Hours Dollars Hours Dollars Hours Dollars
PRIME CONTRACTOR

TASK ORDER TOTAL, DIRECT COSTS
TOTAL, DIRECT LABOR 288.70 50,709.00 1,281.60 193,302.11 4,306.00 591,700.00
TOTAL, OTHER DIRECT COSTS 77.00 12,453.52 31,005.00
TOTAL, TRAVEL 78.75 3,610.20 6,916.00
TOTAL, SUBPOOL 541.90 541.90 130,305.00
TOTAL, SUBPOOL PROFIT 21.68 21.68 5,212.00
TASK ORDER TOTAL 51,428.33 209,929.41 765,138.00

Average Hourly Rate 178.14 163.80

Expenditure Limit Dollars 765,138.00

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

4/25/09

5/29/09

6/20/09

004

Monthly Progress

Page 30



Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

REPORT 1A Task Order Supplemental Detail Report - Summary

Task Order Number: 038-RICO-09BC Work Area Code: RI

Task Order Title: OMEGA 0U02 RIIFS Action Code: Co

Contractor Name: CH2M HILL INC Operable Unit: 002

Contract Number: EP S9 08 04 TO Type: FIXED RATE

SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION

State: CA Task Order Status: ON-GOING

Region: 9 Performance Based: No

CH2M HILL INC

Expenditure Category Current Dollars Cumulative Dollars

Consumables 0.00 852.23
Field Equipment 0.00 1,489.19
Mail/Courier/Freight 77.00 7,224.22
Other 0.00 2,361.68
Reproduction 0.00 125.51

Total, CH2M HILL INC ODCs 77.00 12,052.83

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

4/25/09

5/29/09

6/20/09

004

Monthly Progress

Page 1



Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

REPORT 1A Task Order Supplemental Detail Report - Summary
Task Order Number: 038-RICO-09BC Work Area Code: RI
Task Order Title: OMEGA 0U02 RIIFS Action Code: Co
Contractor Name: E2 CONSULTING ENGINEERS INC Operable Unit: 002
Contract Number: EP S9 08 04 TO Type: FIXED RATE
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION
State: CA Task Order Status: ON-GOING
Region: 9 Performance Based: No
E2 CONSULTING ENGINEERS INC
Expenditure Category Current Dollars Cumulative Dollars
Consumables 0.00 400.69
Total, E2 CONSULTING ENGINEERS INC ODCs 0.00 400.69

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

4/25/09

5/29/09

6/20/09

004

Monthly Progress

Page 2



REPORT 1A Task Order Supplemental Detail Report - Travel
Task Order Number: 038-RICO-09BC Work Area Code: RI Contract Period: BASE
Task Order Title: OMEGA 0U02 RIIFS Action Code: Co TO Period of Performance Start: 2/6/09
Contractor Name: CH2M HILL INC Operable Unit: 002 TO Period of Performance End: 10/31/09
Contract Number: EP S9 08 04 TO Type: FIXED RATE Reporting Period From: 4/25/09
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To: 5/29/09
State: CA Task Order Status: ON-GOING Invoice Date: 6/20/09
Region: 9 Performance Based: No Invoice Number: 004
Invoice Purpose: Monthly Progress
TRAVEL BREAKDOWN
CH2M HILL INC
DEPARTURE| RETURN
TRAVELER'S NAME TRAVEL FROM TRAVEL TO DATE DATE TRANSPORTATION| LODGING | PER DIEM OTHER TOTAL TRAVEL PURPOSE
PERINA, TOMAS RIVERSIDE, CA LAKEWOOD AND SANTAF, C | 5/12/2009 | 5/12/2009 68.75) 0.00 10.00 0.00 78.75|MEETINGS WITH WRD AND CITIES
Total, CH2M HILL INC Travel Costs 68.75 0.00 10.00 0.00 78.75

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

Page 1







Contract Period:

TO Period of Performance Start:

TO Period of Performance End:
Reporting Period From:
Reporting Period To:

Invoice Date:

Invoice Number:

Invoice Purpose:

REPORT 2T Current Month & Cumulative Status Report --- Task Level Totals within FR Task Order
Task Order Number: 038-RICO-09BC Work Area Code: RI
Task Order Title: OMEGA 0U02 RI/FS Action Code: co
Contractor Name: CH2M HILL, INC. Operable Unit: 02
Contract Number: EP S908 04 TO Type: FIXED RATE
SSID: 09BC Type Site: CHEMICAL SITE CONTAMINATION
State: CA Task Order Status: ON-GOING
Region: 9 Performance Based: No
Current Month
TASK PRIME/TEAM TOTAL
o T CAT CObE LABOR $ 0DCs TRAVEL SUBPOOL FEES $
1 PP 3,628.37 3,628.37
3 FI 365.49 77.00 541.90 984.39
5 AN 476.51 476.51
6 DE 12,336.66 12,336.66
9 RR 36.12 36.12
10 RS 22,356.02 78.75 22,434.77
12 FS 11,509.83 11,509.83
Task Order Subtotal
Subpool Profit 21.68
TOTAL 50,709.00 77.00 78.75 541.90 21.68 51,428.33

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

4/25/09

5/29/09

6/20/09

004

Monthly Progress

Page 1



REPORT 2T

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:

State:

Region:

Cumulative Month

Current Month & Cumulative Status Report --- Task Level Totals within FR Task Order

038-RICO-09BC Work Area Code: RI Contract Period:

OMEGA 0U02 RI/FS Action Code: Co TO Period of Performance Start:
CH2M HILL, INC. Operable Unit: 02 TO Period of Performance End:
EP S9 08 04 TO Type: FIXED RATE Reporting Period From:

09BC Type Site: CHEMICAL SITE CONTAMINATION Reporting Period To:

CA Task Order Status: ON-GOING Invoice Date:

9 Performance Based: No Invoice Number:

Invoice Purpose:

TASK PRIME/TEAM TOTAL

NO. | CAT. CODE LABOR $ ODCs TRAVEL SUBPOOL FEES $
1 PP 16,594.24 275.01 16,869.25
2 CR 200.43 200.43
3 Fl 41,610.14 11,922.45 2,625.84 541.90 56,700.33
5 AN 686.33 686.33
6 DE 50,089.29 50,089.29
9 RR 26,532.09 256.06 229.95 27,018.10
10 RS 29,784.08 129.85 29,913.93
12 FS 28,005.94 624.56 28,630.50
13 PR 3,407.31 3,407.31

Task Order Subtotal
Subpool Fee 21.68

TOTAL 196,909.85 12,453.52 3,610.20 541.90 21.68 213,537.15

Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.

BASE

2/6/09

10/31/09

4/25/09

5/29/09

6/20/09

004

Monthly Progress

Page 2



1034-115

S oo PUBLIC VOUCHER FOR PURCHASES AND O oa
4 Treasury FRM 2000

SERVICES OTHER THAN PERSONAL

U.S. ENVIRONMENTAL
Financial Management
Mail Code - D143-02

U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION

Research Triangle Park, NC 27711

DATE VOUCHER PREPARED

SCHEDULE NO.

PROTECTION AGENCY 20-Jun-09
Division CONTRACT NUMBER AND DATE PAID BY
EP-S9-08-04

REQUISITION NUMBER AND DATE

PAYEE'S CH2M HILL, Inc.
NAME P.0. Box 27-100
AND Kansas City, MO 64180-0100 DATE INVOICE RECEIVED
ADDRESS
Account #233-223-6 DISCOUNT TERMS
(- —
PAYEE'S ACCOUNT NUMBER
SHIPPED FROM TO WEIGHT GOVERNMENT B/L NUMBER
NUMBER DATE OF ARTICLES OR SERVICES
AND DATE DELIVERY (Enter description, item number of contract or Federal QUAN- UNIT PRICE AMOUNT
OF ORDER OR SERVICE supply schedule, and other information deemed necessary) TITY COST PER (1)
Architect-Engineering, technical
and management services for
4/25/2009 [Response Action Contract
to FOR TASK ORDER 038 REGION 9
5/29/2009 Cost $51,428.33
OPTION PERIOD BASE INVOICE Fee $0.00
| Total $51,428.33

"1 certify: that all payments requested are appropriate and in
accordance with the agreement set forth in the contract; that
payments have been made to all construction subcontractors from
previous payments and that timely payments will be made from
proceeds covered by this certification.”

it

by:

(Use continuation sheet(s) if necessary) (Payee must NOT use the space below) TOTAL
JPAYMENT APPROVED FOR EXCHANGE RATE DIFFERENCES

[ compLETE =$ =$1.00

[] PARTIAL BY

[ FINAL

|:| PROGRESS |TITLE Amount verified:correct for

[] ADvANCE

(Signature or initials)

Persuant to authority vested in me, | certify that this voucher is correct and proper for payment.

(Date)

(Authorized Certifying Officer) 2

(Title)

ACCOUNTING CLASSIFICATION

E CHECK NUMBER ON TREASURER OF THE UNITED STATES CHECK NUMBER ON (Name of bank)
[a)]
< |CASH DATE PAYEE
& ls
* When stated in foreign currency, insert name of currency. PER
If the ability to certify and authority to approve are combined in one person, one signature only is necessary; other-
wise the approving officer will sign in the space provided, over his official title.
° When a voucher is receipted in the name of a company or corporation, the name of ther person writing the company
or corporate name, as well as the capacity in which he signs, must appear. For example: "John Doe Company, per TITLE
John Smith Secretary”, or "Treasurer", as the case may be.
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Substitute for
Form 1035

PERSONAL

PUBLIC VOUCHER FOR PURCHASES
AND SERVICES OTHER THAN

Region 9 Billing No.: 005

US ENVIRONMENTAL PROTECTION AGENCY
RTP-FINANCIAL MANAGEMENT CENTER
MAIL DROP - D143-02

RESEARCH TRIANGLE PARK, NC 27711

Contract No. EP S9 08 04
CH2M HILL, INC

P. 0. BOX 27-100
KANSAS CITY, MO 64180

Task Order No.: 038-RICO-09BC

OMEGA 0UO02 RI/FS Voucher No. 004
Reporting Period From: 04/25/2009 To: 05/29/2009
MAJOR COST ELEMENTS: HOURS AMOUNTS
Labor Category Current Cumulative Current Cumulative
Principal Engineer/Scientist/Specialist 6.0 13.0 $1,380.48 $2,991.04
Senior Engineer/Scientist/Specialist 160.0 418.0 $32,068.80 $83,779.74
Project Engineer/Scientist/Specialist 42.0 231.0 $8,418.06 $46,299.33
Staff Engineer/Scientist/Specialist 71.5 453.2 $7,895.76 $50,046.91
Junior Engineer/Scientist/Specialist 2.0 40.0 $165.06 $3,301.20
Senior Technician 5.8 6.8 $679.70 $796.89
Technician 0.0 49.0 $0.00 $3,294.27
Administrative and Clerical 1.4 88.6 $101.14 $6,400.47
TOTAL LABOR 288.7 1,299.6 $50,709.00 $196,909.85
Other ODCs $77.00 $12,453.52
Travel $78.75 $3,610.20
Subpool $541.90 $541.90
TOTAL NON-LABOR $697.65 $16,605.62
Subpool Profit $21.68 $21.68
TOTALS - CURRENT AND CUMULATIVE $51,428.33 $213,537.15
AMOUNT DUE THIS VOUCHER $51,428.33
CH2M HILL INC $44,241.90 $178,434.35
CH2M Hill Affiliates $200.43 $2,004.30
Team Subcontracts
CFEST INC $0.00 $0.00
CLEAR CREEK HYDROLOGY INC $0.00 $0.00
DAHL ENVIRONMENTAL ASSOCIATES $0.00 $0.00
E2 CONSULTING ENGINEERS INC $6,986.00 $33,098.50
ENVIRONMENT INTERNATIONAL GOVERNMENT LTD $0.00 $0.00
Total Team Subcontracts $6,986.00 $33,098.50
TOTALS BY FIRM - CURRENT AND CUMULATIVE $51,428.33 $213,537.15
*** This voucher contains confidential business information *** Prj# 386743
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